


ID	0	Task Mode	Task Name		Work	Duration	Start	Finish	ep '15 M T	w	T F	F S	04 C	Oct '15 M	т w	 S	11 (S
13		-5	Estimativa de Tamanho e	e esforço	4 hrs	•	Wed 14/10/15	Tue 20/10/15									
14		*	Criar Estimativa		2 hrs	3 days	Wed 14/10/1	1 Fri 16/10/15									
15		*	Revisar Estimativa		2 hrs	2 days	Mon 19/10/1	Tue 20/10/1									
16		-5	Cronograma		2 hrs	5 days	Wed 14/10/	1Tue 20/10/1	Į.								
17		*	Criar Cronograma		2 hrs	3 days	Wed 14/10/1	1 Fri 16/10/15									
18		*	Revisar Cronograma		0 hrs	2 days	Mon 19/10/1	Tue 20/10/1	:								
19		-5	Implementação		52 hrs	25 days	Wed 21/10/	1Tue 24/11/1	•								
20		-5	1º Crud - Matéria		8 hrs	10 days	Wed 21/10/	1Tue 03/11/1	•								
21		*	Criar Crud		3 hrs	3 days	Wed 21/10/1	1 Fri 23/10/15									
22		*	Criar Banco de dados		3 hrs	3 days	Mon 26/10/1	1 Wed 28/10/2	L								
23		*	Testes		2 hrs	4 days	Thu 29/10/1	Tue 03/11/1									
24		-5	2º Crud - Não-Escolar		8 hrs	•	Wed 21/10/15	Tue 03/11/15									
			Task			Inactive Summary		External	Tasks								
			Split			Manual Task		External	Mileston	e	\Diamond						
Project: Project1 Date: Thu 05/11/15			Milestone	♦		Duration-only		Deadline			•						
		•	Summary			Manual Summary Rollup		Progress			_						
Date. I	iiu C	,,, , ,, ,,	Project Summary			Manual Summary		Manual I			_						
			Inactive Task			Start-only	Е										
			Inactive Milestone	\Diamond		Finish-only	3										
			1			Page 2											



D	0	Task Mode	Task Name	Work	Duration	Start	Finish	ep '15 M T	w	F S	04 0	oct '15 M T	w	F S S
37		*	Criar Crud	3 hrs	4 days	Tue 10/11/1	Fri 13/11/15							
38		*	Criar Banco de dados	3 hrs	4 days	Tue 10/11/1	Fri 13/11/15							
39		*	Testes	2 hrs	2 days	Sat 14/11/15	Mon 16/11/2	L						
40		-5	6º Crud - Calendário	8 hrs	5 days	Tue 10/11/1	!Mon 16/11/	1						
41		*	Criar Crud	3 hrs	4 days	Tue 10/11/1	Fri 13/11/15							
42		*	Criar Banco de dados	3 hrs	4 days	Tue 10/11/1	Fri 13/11/15							
43		*	Testes	2 hrs	2 days	Sat 14/11/15	Mon 16/11/2	L						
44		-5	7º - Interface	6 hrs	6 days	Tue 17/11/1	!Tue 24/11/1	ţ						
45		*	Criar	4 hrs	4 days	Tue 17/11/1	Fri 20/11/15							
46		*	Testes	2 hrs	3 days	Sat 21/11/15	Tue 24/11/1	5						

